
 

 

 R18-44 

RESOLUTION OF THE BOROUGH OF MERCHANTVILLE, COUNTY OF  

CAMDEN AND STATE OF NEW JERSEY APPROVING CHANGE ORDER, 

FOR PROFESSIONAL SERVICES FOR THE GILMORE AVENUE ROAD PROJECT 

 

WHEREAS, it was necessary to make changes in the scope of work to be done in completing the 

professional services for the Road project in the Borough of Merchantville, Camden County, New Jersey; 

 

      WHEREAS, a change Order was developed to itemize and authorize those changes as follows; 

 
 Description      Amount 
Extra  
Out of Scope services as listed on exhibit A   
      Original Contract   $34,700   
      Total Addition=    $27,000 
      Total     $61,700       

   

 WHEREAS, certification has been received by the Certified Finance Officer that sufficient funds 

have been allocated for this Change Order; 

 

I, Denise Moules, Finance Officer for the Borough of Merchantville hereby certify that funds are  
 
available in account___________________. 
 
_____________________________________ 
Denise Moules, Finance Officer 
 

 NOW, THEREFORE, BE IT RESOLVED by the Borough of Merchantville that the following Change 

Order is hereby authorized and approval is hereby granted to revise the contract amount from $34,700.00 

to $61,700.00 (increase of $27,000). 

 
Date: March 12, 2018   ___________________________________________ 
     Edward F. Brennan, Mayor 
 
 
Date: March 12, 2018   ___________________________________________ 
     Denise Brouse, Borough Clerk 
 
I certify the above to be a true copy of a resolution adopted by the Mayor and Council of the Borough of 
Merchantville on March 12, 2018.  
     __________________________________________ 
     Denise Brouse, Borough Clerk 


